Timeline for Offsite Students & Alumni Integration

Digitization Project (Expired) · https://wineschool.us/help/timeline-for-offsite/

The digitization project has been a long-term project to integrate offsite students and alumni into the National Wine School (NWS) system and assist them in their careers and passions. This is the project's deployment timeline.

The National Digitization Project was completed in December 2024. If you need to have credentials moved into the NWS database, you can do so here: https://wineschool.us/school/credential-verification/

November 2021. Online Core Sommelier Courses Deployed

January 2022. Standardization of Programs and Credentials Nationally

September 2022. Deployment of Advanced Sommelier/Master in Wine Credentials Nationally

November 2023. Infrastructure for National Sommelier Credential Database Completed.

July 2024. Merge of Confederation Student Databases To Be Completed.

October 2024. Certifications and Grades are fully integrated with NWS systems.

January 2025. Access to Online Advanced Courses Deployed.